
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2006

ESTIMATE SUMMARY 08:39:18

CONTID: C14214R        ESTIMATE NO: 0008 PROG 2002

PCN: 14214R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CATAMOUNT SOUTH PERCENT TIME:

PROJECT NO: STR 131A-029                  

CATAMOUNT SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 11/25/2006 DATE TIME STARTED 04/10/2006

4305 EAST HARMONY ROAD DATE LET 09/29/2005 DATE WORK BEGAN 04/10/2006

 DATE AWARDED 10/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED

FORT COLLINS CO 80525     970-223-3151 DATE NOTICE TO PROCEED 04/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,191,380.28 PARTICIPATING $ $ 414,854.39

AWARD PROJECT AMT: 5,628,548.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.83

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

81.25%

1,160,886.68

414,854.39

414,854.39

414,854.39

$

$

$

$

5,030,493.60

0.00

5,030,493.60

0.00

5,030,493.60

-84,428.22

0.00

4,946,065.38

0.00

AMOUNT DUE 4,946,065.38 414,854.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 414,854.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

109.0



CONTID: C14214R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.950

L S 0.000 0.00

25,000.00000 0.950 23,750.00

201-00000  
 

0010 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

1,250.00000 3.000 3,750.00

202-00015  
 

0015 REMOVAL OF PIPE 747.000 653.000

LF  0.000 0.00

10.00000 653.000 6,530.00

202-00035  
 

0020 REMOVAL OF END SECTION 7.000 7.000

EACH 0.000 0.00

150.00000 7.000 1,050.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 75.000 67.000

EACH 0.000 0.00

10.00000 67.000 670.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 3,275.000 133.000

SY  0.000 0.00

4.00000 133.000 532.00

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 271.000 0.000

LF  271.000 2,710.00

10.00000 271.000 2,710.00

202-00425  
 

0040 *REMOVAL OF GROUND SIGN 29.000 21.000

EACH 8.000 520.00

65.00000 29.000 1,885.00

202-00810  
 

0045 *REMOVAL OF FENCE 21,382.000 20,417.000

LF  965.000 289.50

0.30000 21,382.000 6,414.60

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 4,248.000 3,651.000

LF  450.000 1,800.00

4.00000 4,101.000 16,404.00

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 16.000 12.000

EACH 4.000 600.00

150.00000 16.000 2,400.00

202-01300  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 127,998.000 121,817.000

CY  -261.000 -2,740.50

10.50000 121,556.000 1,276,338.00

203-00060  
 

0065 MUCK EXCAVATION 5,000.000 1,456.000

CY  298.000 3,576.00

12.00000 1,754.000 21,048.00

203-00100  
 

0070 PROOF ROLLING 50.000 19.500

HOUR 3.000 255.00

85.00000 22.500 1,912.50

203-01100  
 

0075 FILTER MATERIAL (CLASS A) 39.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

206-00510  
 

0080 TOPSOIL 13,950.000 7,572.000

CY  -7.000 -39.20

5.60000 7,565.000 42,364.00

207-00205  
 

0085 *EROSION LOG 7,481.000 7,481.000

LF  0.000 0.00

2.50000 7,481.000 18,702.50

208-00005  
 

0090 SILT FENCE 2,656.000 2,656.000

LF  0.000 0.00

2.50000 2,656.000 6,640.00

208-00020  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.100 310.00

3,100.00000 0.600 1,860.00

208-00200  
 

0100 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 9,000.000

GAL 0.000 0.00

0.70000 9,000.000 6,300.00

209-00600  
 

0105 *RESET MAILBOX STRUCTURE 7.000 0.000

EACH 2.000 760.00

380.00000 2.000 760.00

210-00010  
 

0110 *RESET GROUND SIGN 1.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

210-00810  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 25.940 4.200

ACRE 0.000 0.00

280.00000 4.200 1,176.00

212-00006  
 

0120 SOIL PREPARATION (SPECIAL) 25.940 0.000

ACRE 4.200 2,940.00

700.00000 4.200 2,940.00

212-00047  
 

0125 MULCHING 25.940 0.000

ACRE 20.300 8,120.00

400.00000 20.300 8,120.00

213-00000  
 

0130 MULCH TACKIFIER 2,594.000 0.000

LB  2,070.000 6,210.00

3.00000 2,070.000 6,210.00

213-00061  
 

0135 AGGREGATE BASE COURSE (CLASS 1) 63,757.490 63,757.490

TON 0.000 0.00

12.50000 63,757.490 796,968.63

304-01000  
 

0140 AGGREGATE BASE COURSE (CLASS 3) 8,957.200 5,774.860

TON 3,182.340 95,470.20

30.00000 8,957.200 268,716.00

304-03000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 21,595.000 19,410.880

TON 726.480 9,081.00

12.50000 20,137.360 251,717.00

304-06000  
 

0150 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,500.000 992.430

TON 14.900 283.10

19.00000 1,007.330 19,139.27

304-06009  
 

0151 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-OVER WEIGHT LOADS 0.000 -190.000

DOL 130.000 130.00

1.00000 -60.000 -60.00

900-00006  
 

0155 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 40,000.000 23,960.000

SY  -48.000 -115.20

2.40000 23,912.000 57,388.80

310-00500  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.540 280.540

TON 0.000 0.00

130.00000 280.540 36,470.20

403-00720  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 23,611.000 12,556.040

TON 2,832.790 118,977.18

42.00000 15,388.830 646,330.86

403-34701  
 

0166 ADDED ITEM (DOLLAR)/ OVER-WEIGHT LOAD DEDUCTION PER 
105.13.

0.000 0.000

DOL -422.000 -422.00

1.00000 -422.000 -422.00

900-00006  
 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 621.000 134.280

TON 99.460 37,794.80

380.00000 233.740 88,821.20

411-03342  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 850.000 555.950

TON 53.610 12,062.25

225.00000 609.560 137,151.00

411-03352  
 

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 4,131.000 0.000

GAL 0.000 0.00

1.15000 0.000 0.00

411-10255  
 

0185 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

420-00111  
 

0190 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 369.000

SY  0.000 0.00

1.20000 369.000 442.80

420-00130  
 

0195 CONCRETE CLASS B 6.000 6.000

CY  0.000 0.00

1,950.00000 6.000 11,700.00

601-01000  
 

0200 CONCRETE CLASS D (BOX CULVERT) 140.280 140.280

CY  0.000 0.00

660.00000 140.280 92,584.80

601-03030  
 

0201 ADDED ITEM (DOLLAR)/ CL. D CONC. PRICE REDUCTION 0.000 -5,075.400

DOL 0.000 0.00

1.00000 -5,075.400 -5,075.40

900-00006  
 

0205 REINFORCING STEEL 25,014.000 23,827.000

LB  0.000 0.00

2.00000 23,827.000 47,654.00

602-00000  
 



CONTID: C14214R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 18 INCH CORRUGATED STEEL PIPE 997.000 997.000

LF  0.000 0.00

42.50000 997.000 42,372.50

603-10180  
 

0215 24 INCH CORRUGATED STEEL PIPE 1,062.000 1,062.000

LF  0.000 0.00

45.00000 1,062.000 47,790.00

603-10240  
 

0220 36 INCH CORRUGATED STEEL PIPE 635.000 635.000

LF  0.000 0.00

48.00000 635.000 30,480.00

603-10360  
 

0225 INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

6,400.00000 3.000 19,200.00

604-00505  
 

0230 *GUARDRAIL TYPE 3 (SPECIAL) 375.000 0.000

LF  375.000 8,250.00

22.00000 375.000 8,250.00

606-00305  
 

0235 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 5,260.00

1,315.00000 4.000 5,260.00

606-01370  
 

0240 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 6.000 10,050.00

1,675.00000 6.000 10,050.00

606-02005  
 

0245 *BRIDGE RAIL TYPE 10R 271.000 0.000

LF  271.000 29,810.00

110.00000 271.000 29,810.00

606-11010  
 

0250 *LINE POST 3.000 3.000

EACH 0.000 0.00

12.00000 3.000 36.00

607-00000  
 

0255 *END POST 61.000 61.000

EACH 0.000 0.00

115.00000 61.000 7,015.00

607-00005  
 

0260 *CORNER AND LINE BRACE POST 101.000 101.000

EACH 0.000 0.00

165.00000 101.000 16,665.00

607-00010  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 27,856.000 27,856.000

LF  0.000 0.00

2.00000 27,856.000 55,712.00

607-01100  
 

0270 *16 FOOT GATE 7.000 7.000

EACH 0.000 0.00

300.00000 7.000 2,100.00

607-60116  
 

0275 *20 FOOT GATE 10.000 9.000

EACH 0.000 0.00

360.00000 9.000 3,240.00

607-60120  
 

0280 *DELINEATOR (TYPE I) 120.000 0.000

EACH 120.000 2,880.00

24.00000 120.000 2,880.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 10.000 0.000

EACH 10.000 250.00

25.00000 10.000 250.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 5.000 0.000

EACH 5.000 130.00

26.00000 5.000 130.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 46.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0300 *SIGN PANEL (CLASS II) 153.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0305 *SIGN PANEL (CLASS III) 86.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
 

0310 *STEEL SIGN POST (U-2) 27.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-00200  
 

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 21.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01502  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 251.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

23.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01588  
 

0330 *CONSTRUCTION SURVEYING 1.000 0.531

L S 0.240 19,200.00

80,000.00000 0.771 61,680.00

625-00000  
 

0335 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

370,500.00000 1.000 370,500.00

626-00000  
 

0340 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 250.00

1,000.00000 0.750 750.00

626-01000  
 

0345 *PAVEMENT MARKING PAINT 345.000 0.000

GAL 120.600 3,618.00

30.00000 120.600 3,618.00

627-00001  
 

0350 *EPOXY PAVEMENT MARKING 343.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

459.000 0.000

SF  149.000 2,980.00

20.00000 149.000 2,980.00

627-30405  
 

0360 *FLAGGING 7,000.000 6,141.000

HOUR 456.500 10,956.00

24.00000 6,597.500 158,340.00

630-00000  
 

0365 *TRAFFIC CONTROL INSPECTION 65.000 47.000

DAY 18.000 2,340.00

130.00000 65.000 8,450.00

630-00007  
 

0370 *TRAFFIC CONTROL MANAGEMENT 154.000 133.000

DAY 21.000 11,970.00

570.00000 154.000 87,780.00

630-00012  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 0.000 0.00

60.00000 14.400 864.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 67.500

EACH 1.800 162.00

90.00000 69.300 6,237.00

630-80342  
 

0385 *VERTICAL PANEL 50.000 45.000

EACH 0.000 0.00

70.00000 45.000 3,150.00

630-80350  
 

0390 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,500.00000 1.800 11,700.00

630-80355  
 

0395 *DRUM CHANNELIZING DEVICE 200.000 99.000

EACH 0.000 0.00

40.00000 99.000 3,960.00

630-80360  
 

0400 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 7.200

EACH 0.000 0.00

85.00000 7.200 612.00

630-80363  
 

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 28.800

EACH 0.000 0.00

88.00000 28.800 2,534.40

630-80364  
 

0410 CONCRETE BARRIER (TEMPORARY) 360.000 324.000

LF  0.000 0.00

30.00000 324.000 9,720.00

630-80370  
 

0415 *TRAFFIC CONE 400.000 247.500

EACH 0.000 0.00

12.00000 247.500 2,970.00

630-80380  
 

0420 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85006  
 

0425 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A PARTNERING 5,000.000 1,446.470

F A 0.000 0.00

1.00000 1,446.470 1,446.47

700-70011  
 

0435 F/A ON-THE-JOB TRAINEE 1,024.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A QUALITY INCENTIVE PAYMENT 81,974.000 0.000

F A -10,318.740 -10,318.74

1.00000 -10,318.740 -10,318.74

700-70025  
 

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0490 BLADING 7.000 7.000

HOUR 0.000 0.00

145.00000 7.000 1,015.00

203-01500  
 

0495 BACKHOE 6.000 3.000

HOUR 3.000 405.00

135.00000 6.000 810.00

203-01510  
 

0500 EROSION BALES 42.000 42.000

EACH 0.000 0.00

32.00000 42.000 1,344.00

208-00010  
 

0505 6 INCH PERFORATED PIPE UNDERDRAIN CMO #003 116.000 116.000

LF  0.000 0.00

50.00000 116.000 5,800.00

605-00060  
 

0510 6 INCH PLASTIC PIPE SCHEDULE 80(CMO #003) 120.000 120.000

LF  0.000 0.00

80.00000 120.000 9,600.00

603-50006  
 

0515 6 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL)(CMO N0. 
003)

507.000 507.000

LF  0.000 0.00

25.00000 507.000 12,675.00

605-00060  
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0008 08:39:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
COMBINATION WIRE TO REPLACE BARBED WIRE, MCR LINE ITEM
#1

2,237.000 2,237.000

LF  0.000 0.00

3.60000 2,237.000 8,053.20

607-11300  
 

0525 ADDED ITEM (DOLLAR)/ LEIN FILED 8/15/06, MJG FENCE CO. 0.000 -1.000

DOL 0.000 0.00

14,276.00000 -1.000 -14,276.00

900-00006  
 

0535 ADDED ITEM (HOUR)/ ADDITIONAL SURVEY(HRS) 22.750 13.500

HOUR 9.250 925.00

100.00000 22.750 2,275.00

900-00010  
 

0540 GEOTEXTILE (REINFORCEMENT) GEO-GRID REINFORCEMENT 
FABRIC.

1,078.000 0.000

SY  1,078.000 5,929.00

5.50000 1,078.000 5,929.00

420-00300  
 

0545 REMOVAL OF PAVEMENT MARKING REM. OF CONFLICTING 
STRIPING

1,779.000 0.000

SF  1,779.000 7,116.00

4.00000 1,779.000 7,116.00

202-00250  
 

0550 RESET GROUND SIGN RESET SIGNS FOR WINTER SHUT-DOWN 26.000 0.000

EACH 26.000 3,770.00

145.00000 26.000 3,770.00

210-00810  
 

CAT 0200 $414,854.39 4,962,668.59CURRENT AMT 6,115,712.78 $$

CAT NO0201 CNTY RD 14 

0455 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,250.000 4,250.000

CY  0.000 0.00

10.50000 4,250.000 44,625.00

203-00060  
 

0460 AGGREGATE BASE COURSE (CLASS 6) 385.000 0.000

TON 0.000 0.00

12.50000 0.000 0.00

304-06000  
 

0465 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45.000 0.000

TON 0.000 0.00

42.00000 0.000 0.00

403-34701  
 

0470 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3.000 0.000

TON 0.000 0.00

380.00000 0.000 0.00

411-03342  
 

CAT 0201 $0.00 44,625.00CURRENT AMT 52,467.50 $$
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PCN: 14214R-BID   ESTIMATE RUN 12/07/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

620-00020  
 

CAT 0400 $0.00 23,200.00CURRENT AMT 23,200.00 $$

PROJECT TOTAL 414,854.39 $ 5,030,493.59CURRENT AMT 6,191,380.28 $$


